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Table A26.7.1: Daily Personnel Movements

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

1 6 6 6 6
1 8 8 8 8 8 8 8 8
1 6 6 6 6
1 4 4 4
1 4 4 4 4
1 6 6 6 6 6 6 6 6 6 6

3 6 18 18 18 18 18
Establishment 1 8 8 8 8 8 8
Removal 1 8 8 8 8 8 8 8 8
Pre Construction 2 8 16 16 16 16 16 16 16
Post construction 2 8 16 16 16 16 16 16 16

4 8 32 32 32 32 32 32 32 32
CBS 2 3 6 6 6 6 6 6 6 6

2 6 12 12 12 12 12 12 12 12
Preparation 3 4 12 12 12 12 12 12 12 12 12
Reinstatement 3 4 12
Cable pulling 2 5 10 10 10 10 10 10 10 10
Jointing 2 4 8 8 8 8 8 8 8 8 8 8
HV Testing 2 4 8 8

2 8 16 16 16 16 16 16 16 16 16 16 16 16
1 25 25 25 25 25 25 25 25 25 25 25 25 25 25
1 40 40 40 40 40 40 40 40 40 40 40 40 40 40 20 20 20 20 20 20 20 20 20
1 50 50 50 50 50 50 50 50 50 50 25
1 40 40 40 40 40 40 40 40 20
1 15 15 15 15 15 15 15 15 15 15 15
1 20 20 10 10 10 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 20 10 10 10

35 89 89 139 151 119 171 155 155 157 127 115 90 90 78 78 118 124 144 130 130 138 142 160 115 65 65 57 55 55 61 53 47 31 0 0
70 178 178 278 302 238 342 310 310 314 254 230 180 180 156 156 236 248 288 260 260 276 284 320 230 130 130 114 110 110 122 106 94 62 0 0

Key:
Peak value

Definitions:
CBS Cement Bound Sand
HDD Horizontal Directional Drill
HV High Voltage
LCV Light Commercial Vehicle
TCC Temporary Construction Compound

Table A26.7.2: Material Deliveries

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36

Activity includes installation and removal 4 10 10 10 10 10 10 10 10
Activity includes installation and removal 2 7 7 7 7
Activity includes installation and removal 6 103 103 103 103 103 103 103 103 103 103 103 103

8 59 59 59 59 59 59 59 59
8 0 0 0 0 0 0 0
7 4 4 4 4 4 4 4
8 4 4 4 4 4 4 4 4
7 4 4 4 4 4 4 4

Activity includes installation and removal of compounds 12 20 20 20 20 20 20 20 20 20 20 20 20
12 1 1 1 1 1 1 1 1 1 1 1 1

Activity includes installation and removal of compounds 8 45 45 45 45 45 89 89 89 45 45 45 45 45
Activity includes installation and removal 4 31 31 31 31 31 31 31 31

3 17 17 17
4 33 33 33 33
3 39 39 39

36 12 15 15 15 15 15 75 75 75 75 75 75 40 40 40 40 40 40 40 40 40 40 40 40 10 10 10 10 10 10 10 10 10 10 10 10
29 185 185 256 280 238 343 207 207 211 207 189 154 154 109 109 89 85 85 40 40 40 174 185 162 56 56 11 11 145 155 124 11 10 10 10
38 240 240 333 364 310 446 269 269 274 269 246 200 200 142 142 116 110 110 52 52 52 227 240 211 73 73 14 14 189 202 161 14 13 13 13
75 480 480 666 729 620 892 537 537 549 538 491 400 400 284 284 232 220 220 104 104 104 453 480 421 146 146 28 28 377 404 323 28 26 26 26

Key:
Peak value

Definitions:
CBS Cement Bound Sand
HGV Heavy Goods Vehicle
TCC Temporary Construction Compound

Durations (months)

Onshore Cable Corridor

Landfall
Site establishment
HDD activities
Subsea Cable installation
Cable jointing
Demolition

Activity No teams
Persons per 

team
Total LCVs

Onshore Substation

Site enabling work

TCCs
Cable route
Fencing and Topsoil removal

Haul roads and access

Land drainage

Site Management team/Safety

Trenching and ducting

HDD

Joint bays

Cable installation

Reinstatement

Civil and buildings
Installation
MC/Commissioning
Demobilisation

Total monthly Daily LCV movements
Total monthly Daily two-way LCV movements

Activity Comment
Duration 

installation 
(months)

Duration installation (days)
Durations (months)

1A. TCC Establishment 84
2. Landfall HDD Compound 42
3. Haul Road 126
4. Backfill Material - CBS 168
5. Tape / Tile 168
6. Ducts (trench) 147
7. Cables 168
8A. HDD installation (Route) 147
8B. HDD Installation (Compounds) 252
9. Drainage Ducts 252
10. Joint Bays 168
11. Temporary access roads 84
12. Onshore substation access road 63
13. Substation site development 84

Total daily two-way HGV movements

13B. Substation site development - Topsoil Removal 63
14. Onshore substation Daily HGV deliveries 756

Total daily HGV deliveries
Total daily HGV deliveries (plus 30% contingency)
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